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Abstract. In a highly competitive market, BT1 faces tough challenges
as a service provider for telecommunication solutions. A proactive ap-
proach to the management of its resources is absolutely mandatory for
its success. In this paper, an AI-based planning system for the man-
agement of parts of BT’s field force is presented. FieldPlan provides
resource managers with full visibility of supply and demand, offers ex-
tensive what-if analysis capabilities and thus supports an effective de-
cision making process.
1 Introduction
BT is a leading provider of telecommunication solutions servicing customers in
the UK and throughout the world. Like any other service organisation, BT is
faced with the stern challenge of delivering services optimally to its customers.
The effective management of resources is a fundamental and critical part of
this challenge. A proactive resource management approach, i.e. an approach
that provides full visibility of the service chain, that offers extensive analysis
capabilities, that is automated and user-friendly, is required. [1, 2] are examples
of the considerable research and development effort put into the automation of
resource management.
BT’s Intelligent Systems Research Center has developed a fully integrated
suite of applications for the management of field force resources [3, 4]. Among
other components, this suite includes:
– FieldForecast allows the forecasting of expected demand volumes.
– FieldPlan is an application for resource planning.
– FieldSchedule is a resource scheduling system.
– FieldExchange facilitates the redistribution and exchange of resources.
– FieldPeople is a tool for gathering and managing all people-related informa-
tion such as availability and working patterns.
– FieldReserve is a reservation system for incoming work requests.
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The main focus of this paper is FieldPlan. FieldPlan is a planning system
for the management of field force resources such as engineers and technicians.
It incorporates a planning algorithm based on heuristic search that efficiently
and effectively aligns the expected demand for services with the available field
force supply. While doing so, resource managers can actively engage in scenario
modeling and thus can analyse the problem from different perspectives in order
to reach better informed decisions.
The paper is structured as follows. In section 2, the scenario for field force
planning in BT is described. Section 3 is a detailed account of the FieldPlan
planning approach. Initial results are presented in section 4, followed by con-
cluding remarks in section 5.
2 The BT Field Force Planning Scenario
With regard to resource planning, one has to distinguish between three main
types: scheduling, tactical planning and strategic planning. Scheduling is re-
source management very close to the actual time of service provision, and may
look a few hours up to one or two days ahead. Tactical resource planning is
short to mid-term planning as it deals with time windows of a few days up to
several weeks. If planning is performed for longer time phases, i.e. up to several
years, this is then viewed as a strategic planning task.
The resource planning scenario to address here is a tactical one. A work-
force of field engineers, the resources, have to be optimally deployed to serve
expected demand in form of jobs. This means that plans have to be generated
for the field force, on a per day or per week basis, for up to 12 weeks. FieldPlan
has to deploy up to 300 engineers to fulfil up to 20, 000 job requests in a single
planning run. The main planning objective is to optimally utilise the field en-
gineers to complete jobs while reducing operational costs. Jobs and engineers
are characterised by the attributes listed below:
Job Engineer
geographical location list of geographical locations, with preferences
skill list of skills, with preferences
product list of products, with preferences
time window availability over time
type (actual or forecasted) type (standard, loan-in, contractor, etc.)
Each job is either an actual job, i.e. a real customer demand, or is forecasted
by the FieldForecast system. A job involves the provision, repair or cease of a
product at a particular location and requires a specific skill. This should be
accomplished within a given time frame. The importance of a job indicates the
value of the respective work to the business.
FieldPlan: Tactical Field Force Planning in BT 3
Engineers, on the other hand, possess sets of skills, can provide various prod-
ucts and are flexible in their choice of working area. Preferences for particular
areas, skills and products2 are possible. Different types of engineers can be de-
ployed, e.g. standard BT engineers or contractors. The engineers show varying
daily availabilities, in terms of working hours, during the planning time window.
General importance and productivity rates of skills and products are also
known.
In contrast to scheduling systems [5] which assign engineers to particular
jobs, the goal here is to determine the best arrangement of engineers in terms
of areas, skills and products. For every time period within the planning horizon,
each engineer has to be assigned to an area or a set of areas, a skill or a set of
skills, and a product or a set of products. Furthermore, the respective numbers
of engineer working hours have to be established. The decision about what jobs
engineers will actually work on is left to a scheduler at a later point.
Results of the planning process are presented in two forms: capacity and de-
ployment plans. A capacity plan is a coarse-grained summary of the service sit-
uation purely in volumes: how many jobs are expected to be cleared/uncleared
per area, skill and product; how many engineers are available and utilised per
area, skill and product; in short, can the demand be met with the available sup-
ply. The deployment plan refines this information by giving explicit area, skill
and product deployment recommendations together with expected utilisation
percentages for each engineer.
3 The FieldPlan System
In this section, the planning algorithm and its main components are described
and important issues are discussed. A schematic outline of the planning ap-
proach is given in figure 1.
FieldPlan Algorithm
FOR all planning time periods:
1. Aggregate jobs
2. Generate baseline plan
3. Optimise baseline plan
4. Decompose job aggregates
5. Generate output
Return all outputs
Fig. 1. The FieldPlan planning algorithm
2 In the current version of FieldPlan in BT, engineers are deployed by default to all
products.
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Planning Time Window and Periods The process of resource planning is
performed for a given time frame. This time window is usually further divided
into shorter intervals, and plans have to be generated for all individual stages.
A typical tactical example is the planning for two weeks on a per day basis.
The FieldPlan system captures this notion by introducing planning time
periods. A planning time period is defined by a start and end time and thus
represents a time interval. The overall planning time window is, consequently, a
sequence of non-overlapping time periods. By basing the core planning mecha-
nism in FieldPlan purely on the generic concept of time periods, we are able to
express the algorithm without any reference to actual time intervals like days
or weeks.
A central characteristic of our planning algorithm is the iterative construc-
tion of the overall plan out of partial plans. For each individual time period, a
partial solution is constructed. Rather than constructing a single plan for the
whole time window in one step, a number of steps yields a number of partial
solutions which are finally combined to form the complete plan.
Initial Planning Time Period The first planning time period represents the
current time period, i.e. it contains the current time at the point of planning.
It differs therefore from all subsequent time intervals in two aspects:
– At the point of planning, engineers might already be working. Consequently,
they are already assigned to specific areas, skills and products for the first
time period. These restricted choices have to be considered when evaluating
the future course of the first period.
– Furthermore, parts of the initial time period might have already past at the
point of planning. This must be reflected by reduced working hours of the
engineers. If, for instance, 50% of time period 1 have already past then the
available engineer capacities must be reduced by half.
Job Aggregation and Decomposition In contrast to scheduling systems,
FieldPlan does not assign engineers to work on particular jobs. The aim of
tactical planning is of a more general nature, namely to decide what kind of
engineers have to be deployed to which location to fulfil what kind of jobs.
This generalisation allows the planning process to work with job categories
rather than single jobs. Hence our planning system merges single jobs into more
general objects referred to as job aggregates and bases all planning decisions
purely on these aggregations. The advantage of this approach is clear: reduced
complexity while maintaining a sufficient level of granularity. Planning becomes
easier, faster and more scalable.
In our scenario, a job aggregate is described by the following information:







This means that jobs that match in area, skill, product and state are aggre-
gated. Instead of a time window, job aggregates possess a state: backlog, current
or future. Backlog job aggregates should have been finished before the current
planning time period, current aggregates should be completed within the cur-
rent time period, and future job aggregates have a later target completion. The
volume indicates the number of aggregated jobs.
In the main planning algorithm, all jobs are initially aggregated during each
time period. After generating the baseline plan and optimising it, the cleared
and uncleared job aggregates are decomposed back into cleared and uncleared
jobs.
Objective Function The objective function is the central instrument of eval-
uating the quality of a particular resource deployment. By assigning a numeric
value to each such deployment, comparing candidate solutions and thus select-
ing the better one is made possible. The compositions of the FieldPlan objective
is illustrated below.
For a given job aggregate A = (area, skill, product, state, volume), the job
aggregate clearance score jacs(A) is defined as
jacs(A) = importance(A) · volume
productivity(skill, product)
. (1)
It is a measure for the value of clearing the job aggregate. The formula nor-
malises the volume with regard to the productivity: the longer work takes,
the higher is the score. The score is also better if the job aggregate is more
important. In our current implementation, importance(A) is calculated as
importance(skill) + importance(state), but more complex measures that con-
sider area and skill as well are possible.
For an engineer E with assigned job aggregates AE1 , . . . ,AEn, the engineer





While the engineer clearance score only evaluates the (quality of) service
delivered by an engineer, the engineer score es(E) takes also service costs into
account as it considers the actual deployment of the engineer:
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es(E) = ecs(E) ·
area penalty(E) · skill penalty(E) · product penalty(E) ·
utilisation penalty(E) · technician type penalty(E). (3)
Above penalty functions return values between 0 and 1. The original engineer
clearance score is reduced by this formula if the engineer is not assigned to the
preferred area, skill or product. Further penalties might be applied in case of
poor utilisation or if the engineer has to be brought in as additional workforce
like contractors or on overtime.
The overall objective score obj of a deployment of the engineers E1, . . . , En
can be calculated as




This objective is a balanced measure of the quality of service delivered by
all engineers and the incurred service costs.
Baseline Plan Generation The initial baseline plan is generated by assign-
ing all engineers to their default choices, i.e. to their preferred areas, skills and
products. The least flexible engineers in terms of available ares, skills and prod-
ucts are deployed first to ensure that even highly constrained engineers are able
to pick up work. Assigning engineers to such choices involves the assignment of
matching uncleared job aggregates according to their capacities.
Plan Optimisation The strategy employed in FieldPlan to optimise an ini-
tial baseline plan is a hill-climbing algorithm. The current plan is iteratively
modified in small steps which are referred to as moves. Each new modification
of the solution is characterised by an improved, i.e. higher, objective function
evaluation. Three types of moves are considered by FieldPlan:
– Move-to moves: Deployments of single engineers are altered by assigning them
to new areas, skills and/or products.
– Swap moves: The deployments of two engineers are exchanged.
– Replacement moves: This move type involves a chain of two or more engineers.
The first engineer replaces the second engineer, the second engineer replaces
the third, and so on. The final engineer is thus freed and can be moved
elsewhere. Currently, only chains of length two and three are considered.
The optimisation routine repeatedly applies the three types of moves to the
engineers. As long as improvements are found, the process continues. Only when
none of the considered moves offer any improvements anymore, the optimisation
is halted as a local maximum is reached.
Heuristic search algorithms such as Simulated Annealing [6], Tabu Search
[7], Genetic Algorithms [8] or Guided Local Search[9] employ strategies to es-
cape such local extrema and to improve the generated solution even further. Al-
though these advanced search methods can be easily incorporated in FieldPlan
using the defined objective function and move operators, we use the more basic
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hill-climber due to computation time restrictions. As interactivity is application
critical, fast computation and response times are of uttermost importance. The
less time intensive hill-climbing approach can meet these requirements and is
thus an appropriate choice.
Output At the end of each optimisation cycle, the compiled planning solution
is analysed by FieldPlan to provide resource managers with vital information
on the state of the supply chain. In addition, FieldPlan computes data that can
be utilised as inputs by further systems. The following list gives an overview of
the different categories of analysis:
– Capacity plan: On the one hand, this plan analysis provides data about the
available capacity in the form of engineers. On the other hand, it lists required
capacity in form of jobs. Resource managers are able to see how well both
match, how many cleared and uncleared jobs can be expected and how well
the engineers will be utilised.
– Deployment plan: This output makes explicit area, skill and product recom-
mendations for each engineer for all time periods. This deployment informa-
tion can consequently be used as direct input to a scheduling system.
– Under-utilisation: FieldPlan identifies engineers who are not fully utilised.
If the utilisation level fall below a certain threshold, reasons for the poor
efficiency are compiled and recommendations for improving the utilisation
are given.
– Training: By analysing the demand for each skill, bottlenecks can be identified
and according training recommendations can be given.
– Resource redistribution: A resource redistribution system like FieldExchange
aims to balance resources across a wider geographical area. Resource short-
ages and surpluses indicated by FieldPlan can be used as a data feed.
– Appointment booking: The analysis of available engineer capacity can be used
by appointment booking systems.
Plan Types and Planning Options FieldPlan distinguishes three levels of
plan optimisation: baseline plans, optimised plans and user-specified plans. The
main differentiator is the level of flexibility the planning mechanism is given in
deploying the resources. On one side of the scale, baseline plans do not offer any
flexibility at all. All technicians are restricted to their default areas, skills and
products, and no overtime is available. On the other side of the scale, optimised
plans do not restrict technician deployments in any way, e.g. technicians can be
moved to any of their areas, skills and products, and allow the full utilisation
of all available overtime. User-specified plans enable resource managers to vary
the level of flexibility between the two extrema via a set of planning controls.
The most important parameters for such what-if analysis in FieldPlan are:
– The amount to penalise engineers, in terms of the engineer score, for not
being deployed to their default areas, skills and products can be varied.
– Productivity rates can be set by the user.
– The importance of skills can be varied.
8 Mathias Kern, George Anim-Ansah, Gilbert Owusu, and Chris Voudouris
– The importance of job aggregate states can be varied.
– The usage of overtime can be switched on or off.
– A minimum target utilisation can be specified.
– Jobs can be excluded from the planning by area, skill, product and type.
– Resource managers can choose to not deploy engineers to backlog, current or
future work.
All these options are calendarisable, i.e. can be set independently for each
planning time period. They provide resource managers with rich scenario mod-
eling capabilities and thus support the decision making process.
4 Results
We present planning results for four real-life scenarios for a single planning time
period and compare the performance of FieldPlan’s baseline plans (BL), plans
produced by FieldPlan’s hill-climbing method (HC) and plans generated by
standard Tabu Search3 (TS) and Simulated Annealing4 (SA) implementations
which are based on the same neighbourhood structure and objective function
as the hill-climber.
For each of the test cases, the following table shows the objective score for
each plan type, together with the number of area/skill moves5, total number of
cleared jobs and number of cleared backlog/current/future jobs. Backlog jobs
had the highest importance in all four scenarios, followed by current jobs and
future jobs. The number of deployed engineers ranged from 35 to 150.
We can observe that the baseline plans have the lowest objectives in each
of the scenarios. The hill-climber produces improved objective scores, but the
best results are always achieved by Tabu Search and by Simulated Annealing.
The improvements from baseline plans to hill-climber plans are much more dra-
matic than the improvements from hill-climber plans to Tabu Search/Simulated
Annealing plans.
While the baseline plans disallow any kind of area/skill moves, the other
algorithms redeploy engineers in terms of area or skill. This increased flexibility
results in better plans. The hill-climber, Tabu Search and Simulated Annealing
produce plans which show higher total job clearance rates in all scenarios except
case two. However, notedly more high importance jobs (backlog) are cleared by
those algorithms in that particular scenario.
Overall we can state that plan optimisation through hill-climbing, Tabu
Search and Simulated Annealing leads to the clearance of more and more impor-
tant jobs in our experimental study with the latter two approaches consistently
3 The Tabu Search algorithm employs aspiration, marks technicians who are involved
in a move as taboo for
number of engineers
5
± 2 cycles and runs for 500 iterations.
4 The Simulated Annealing method uses an exponential cooling scheme and runs for
40, 000 moves (accepted and refused).
5 Engineer deployments away from default choices.
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Plan Type Objective # Moves #Cleared Jobs #Backlog #Current #Future
BL 27.91 0 227 88 139 0
HC 30.44 3 236 100 136 0
TS 31.07 4 245 101 144 0
SA 31.09 3 246 100 146 0
BL 112.40 0 776 405 222 149
HC 124.41 17 746 489 233 24
TS 125.65 23 746 525 204 17
SA 126.11 24 751 517 227 7
BL 98.85 0 781 351 244 186
HC 116.44 22 822 442 271 109
TS 117.57 28 815 464 266 85
SA 117.56 27 803 459 268 76
BL 107.55 0 793 354 323 116
HC 119.91 24 822 516 235 71
TS 122.02 33 841 568 194 79
SA 122.85 36 834 571 189 74
performing best. But these two algorithms come with higher computational
costs. Both Tabu Search and Simulated Annealing take about 50 times longer
than the hill-climbing method. In real-life scenarios, the improvements achieved
by Tabu Search and Simulated Annealing are not significant enough to justify
their much slower response times. Computation times of more than 5 minutes
on typical server hardware for seven day plans are not acceptable for an interac-
tive planning system. FieldPlan therefore employs the hill-climbing algorithm
for plan optimisation to balance between performance and computation time.
After a successful trial period, the FieldPlan system is currently used nation-
wide (UK) for the deployment of 4, 000 engineers of a BT sub-division. Reports
indicate improvements in all their key performance measures, examples of which
include:
– 8%-14% more engineers are assigned a job first thing in the morning, i.e. do
not have to wait. The respective travel time has been reduced from 95min to
85min due to the better initial placement of engineers.
– Because of automation gains with FieldPlan, manual intervention by con-
trollers has been limited to 18% (down from 31%).
– Quality of service has been improved, e.g. 1.1% more business provision jobs
are completed on time.
The application of FieldPlan to a wider field force of 25, 000 BT engineers is
currently in preparation. Deployments are expected to start in February/March
2006.
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5 Conclusions
The Aberdeen Group [10, 11] argues that service organisations have to optimise
and automate the operations of their field services in order to improve efficiency,
profitability and customer satisfaction. Without the constant drive for such
improvements, survival in the highly competitive market places of the 21st
century seems impossible. BT, as a provider of telecommunication services,
faces these challenges every day.
In this paper, we have introduced FieldPlan, a tactical resource planning
solution for the optimisation of parts of BT’s field force. We have outlined the
resource management scenario, have described the core planning mechanism
and have discussed the extensive scenario modelling options. Initial results of
the application of FieldPlan to the management of 4, 000 field engineers are
promising.
The current development work focuses on the large-scale application of
FieldPlan to 25, 000 BT field engineers. Future research will include the devel-
opment of a generic planning framework and its extension to strategic planning
scenarios.
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